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ACTION REQUESTED BY THE SUPERINTENDENT:  That the School Board receive 
for information an update on project design schedule for Middle School 2006 NE 
(Widewater). 
_____________________________________________________________________ 
 
KEY POINTS: 
 
1. Middle School 2006 NE (Widewater) design effort was awarded to Moseley Architects 
on June 16, 2004.  Design will utilize the district’s middle school prototype with minor 
changes from the T. Benton Gayle Middle School design.  Middle School 2006 NE was 
tentatively sited on the 400-acre Cavin tract in anticipation of a land exchange.  
However, on September 7, 2004 the Stafford County Board of Supervisors disapproved 
a land exchange effort that would have exchanged the County owned 22-acre Brentsmill 
proffer site with the 40 acre-Cavin tract.  Due to this action, Middle School 2006 NE is 
now behind schedule for a September 2006 opening and is being site adapted to the 
22-acre Brentsmill Proffer site. 
 
2.  At a joint Board of Supervisors/School Board meeting held on July 13, 2004 specific 
repercussions which would be the result of a change in site location (22-acre site) of 
Middle School 2006 NE were briefed.  These repercussions are as follows: 
 

• Design delayed two (2) months resulting in a delay of construction award date to 
late March/early April 2005 

• Loss of athletic field space 
• No additional Parks & Recreation fields 
• Additional investigative studies for abandoned above and underground fuel tanks 
• Coordination of easements/right-of-way required for turn lanes on Telegraph 

Road with VDOT 
 
3.  The impact of the aforementioned repercussions is reflected in the following Middle 
School 2006 NE design schedule: 
 

• Design Contract Awarded      June 16, 2004 for $917K 
• Site Design Placed On hold    August 14, 2004  
• New Site Design (22-acre tract) Initiated   September 8, 2004 
• Storm Water Management Plan Submitted to County  October 4, 2004 



• Environmental Studies Initiated    October 5, 2004 
• Site Plan submittal to TRC     November 30, 2004 
• Site Plan approved by TRC    March 1, 2005 
• Advertise Construction Project    March 4, 2005 
• Award Construction Project    April 1, 2005* 

 
 *This provides a 16-month construction schedule for a September 2006 
opening (4-6 months less than the required 20–22 months) 

   
 
SCHOOL BOARD GOAL: #5 – Provide facilities that promote student learning and 

and community support.   
 

#7 – Provide school environments where teachers are 
safe to teach and students are safe to learn 

 
FUNDING SOURCE:  VPSA Middle School 2006 NE 
 
AUTHORIZATION REFERENCE:  N/A  


